



Interreg



Co-funded by
the European Union

NEXT MED

A circular arrangement of stylized human figures in various colors (red, orange, yellow, green, blue, purple). Each figure has a circular head and a simple body with arms and legs. The figures are arranged in a circle, with some pointing towards the center and others pointing outwards.

JEMS Manual for project beneficiaries

Version 1.1, published 2026/01/15

Four wavy, horizontal lines in various colors (red, orange, yellow, green, blue) that curve upwards and then downwards, creating a decorative border at the bottom of the page.

Table of contents

Table of contents	2
Abbreviations	5
0. Introduction.....	6
<i>How to access Jems</i>	6
<i>Web browser</i>	6
<i>Other guidance and user manuals</i>	6
<i>Need help?</i>	6
<i>Disclaimer</i>	6
<i>Registration</i>	7
<i>Overview of the Dashboard</i>	8
1. Project privileges.....	9
1.1 Prerequisites.....	9
1.2 Project privileges – implementation phase	9
Privileges on project level.....	9
Privileges on partner level	11
2. Contracting	12
2.1 Contracts and agreements	13
2.2. Project managers	14
2.3 Project reporting schedule	14
Project time plan.....	15
2.4 Partner details	16
Ultimate beneficial owner(s).....	16
Bank details	17
Location of documents	19
State-aid	19
Attachments	20
3. Partner reports.....	20
3.1 Access to the partner reporting section	20
3.2 Creation of a partner report	21
3.3 Report identification	22
3.4 Work plan progress	23
3.5 Public procurement.....	23
3.6 List of Expenditures	28
3.6.1 Creating an expenditure item	30



Filling in a new expenditure item	31
3.6.2 Parked expenditure items.....	32
3.6.3 Expenditures from non-Euro countries.....	33
3.7 Contributions	33
3.8 Annexes.....	34
3.9 Partner report export	34
3.10 Financial overview	35
Partner Expenditure – summary (in Euro).....	35
Partner Expenditure – breakdown per cost category (in Euro).....	37
3.11 Submission	38
Final steps before submission:.....	38
3.12 Reopening a partner report	39
3.13 Overview of control work	40
Control identification.....	40
Expenditure verification	41
Control communication.....	41
Control checklists	41
Overview and Finalize	42
4. Project reports	43
4.1 Project report identification and creation	43
Highlights of main achievements	44
Overview of the outputs and results achievemem	44
Project problems and deviations	44
Partner spending profile (in Euro)	45
Target groups	45
4.2 Work plan progress	46
Work package level.....	46
Activity and deliverables.....	48
Output indicators	50
Labels for completed in this report / in prior report	51
4.3 Project results & horizontal principles.....	52
Project results.....	52
Horizontal principles	53
4.4 List of partner certificates	53
4.5 Project closure	54
4.6 Project report annexes	54
4.7 Financial overview	55
Project Expenditure - summary (in Euro).....	55



Project Expenditure - breakdown per cost category (in Euro) 56

Project expenditure - Summary of deducted items by control - Current report..... 56

4.8 Project report export 57

4.9 Submit..... 57

4.10 Project report reopening 58

4.11 Living tables..... 59

4.11.1 Indicator living table 59

4.11.2 Financial living tables 60

Project financial living tables 60

Project expenditure living table - breakdown per cost category (in Euro)..... 61

Project expenditure living table - breakdown per partner (in Euro)..... 61

Partner expenditure living table - summary (in Euro)..... 62

Partner expenditure living table - breakdown per cost category (in Euro) 62

5. Shared folder 63

6 Project modifications (Including modifications required after negotiations) 64

6.1 Starting a modification procedure in Jems 64

6.2 Updating contact information and address 65

6.3 Budget Modification..... 67

6.4 Attention points for project modifications..... 68

6.5 Submission of the revised AF..... 69

6.6 Finalizing a project modification 70

Abbreviations

- AF Application Form
- PIM Project Implementation Manual
- LP Lead Partner
- PP Project Partner
- MA Managing Authority
- JS Joint Secretariat
- LoE List of Expenditure

List of Annexes:

- **Annex A - Indicative location and list of supporting documents (2026/01/15)**

Summary of new features since last version of the Manual (2025/12/16)

- **Update on p.23 concerning 3.4 Work plan progress**
- **Update on Annex A p.6 on the location of proof of transfer**

0. Introduction

This manual has been published to guide project beneficiaries through the joint electronic monitoring system (JEMS) during the implementation phase of the project.

How to access Jems

The Jems system can be accessed on the following link: <https://jems.interregnextmed.eu>

Web browser

Jems is a web application, which can be accessed with recent versions of most common browsers (e.g. in order of preference Google Chrome, Mozilla Firefox, Microsoft Edge). No additional plugins are needed.

Other guidance and user manuals

Guidance with regard to your project design and eligibility rules can be found on our Programme manuals, specifically the Project Implementation Manual (PIM) published on our website.

Need help?

Please feel free to contact [the Managing Authority the Joint Secretariat, the Branch Offices and the National Contact Points](#) for further **support and assistance on project implementation**. Contact details are available on the programme's website.


For any **technical issues** you might experience with the JEMS system, you can contact the Jems helpdesk at the following email address: jems.nextmed@regione.sardegna.it

Disclaimer

Jems is a web-based IT system for both the programme structures and project beneficiaries, and it is partially still under development. For this reason, we ask for your understanding in case something should not work yet as it should.

Registration

To use Jems, each User must first register by clicking on “Create a new account” on the homepage and provide a set of credentials.



Jems – Login

* Email

* Password

By logging in, I agree to the [Terms of service, privacy policy and cookies usage policy.](#)

Login

Create a new account. [Forgot password.](#)

Create new account

* First name

* Last name

* Email

* Password

10 characters minimum. It should contain at least one upper case letter, one lower case letter and one digit.

nhnce

* Please enter the security code


have read and agree to the [Terms of service, privacy policy and cookies usage policy.*](#)

Cancel Register

- **First name / Last name:** personal information of the User.
 - **Email:** the email address of the User – it will be used to log in and notifications will be addressed to it.
 - **Password:** password which will be used to access Jems. All fields marked with “*” are mandatory.
 - **Click the tick box** to acceptance of the Terms of service and privacy policy (*mandatory field).
The “**Register**” button turns active only once all mandatory information is filled in. Upon creation of a new account a message to **check your Inbox** for a confirmation email appears in green
 - Click on button “**Go to login**” to go to the Jems login page.
-
- In case you **forgot your password**, click “Forgot your password” on the login page to

Overview of the Dashboard

After logging in, you will enter the **dashboard** as a start page.



interreg TEST Co-funded by the European Union Dashboard English 4 3 2

Dashboard 1

Welcome Alessandro Partner2 to INTERREG Next Med Programme!

Filters

Notifications 6

My applications 5


ProjectID	Acronym	Migration date	Latest re-submission	Programme priority	Specific objective	Status	Related call
00053	[REDACTED]	08/10/2025 09:38	29/10/2025 09:26	2	2.2 (RSO2.4)	Contracted	1 - First call for proposal
00052	[REDACTED]	08/10/2025 09:38		2	2.2 (RSO2.4)	Contracted	1 - First call for proposal
00048	[REDACTED]	08/10/2025 09:38		2	2.1 (RSO2.1)	Approved	1 - First call for proposal
00038	[REDACTED]	08/10/2025 09:38	23/10/2025 11:09	1	1.1 (RSO1.1)	In modificat...	1 - First call for proposal

Items per page: 10 1 - 4 of 4

1. The **username** will appear in the title of the page
2. Click on the icon of the user to access the user profile **“Logout” function** to leave Jems is here as well
3. **Languages** – click to switch English or French
4. Click on the **“?” icon** to get support information
5. **My applications**: all projects in which the User is involved are listed here. The user can select a project and open it by clicking.
6. **Notifications**: all notifications to the user are listed in this section.

1. Project privileges

The “Project privileges” section enables multiple users to collaborate together in a project. This section can be selected by opening the relevant project from the “Dashboard”.



It allows the lead partner (LP) to manage the access rights of users to a project application and to an approved project.

The section also displays the control institution of a project partner (PP).

Project privileges are restricted to the level of a specific project – each project is an “isolated island”. A user who collaborates in many projects, can have distinct privileges in different projects.

Select “**Project Privileges**” in the left menu to reach this section.

1.1 Prerequisites

Point of attention: It is only possible to assign users who are already registered in Jems. The only required parameter to identify the user is the respective Jems username (e-mail used to register in Jems). Please ensure the correct typing of the username (lower/upper case). Upon successful assignment, the user will see the respective project in his/her Dashboard.

1.2 Project privileges – implementation phase

The project privileges are split into:

- access rights on project level
- access rights on partner level

Privileges on project level

During the contracting phase the access rights on project level are assigned to the LP by the JS Officer in charge of that Project. The LP user should be consistent with the LP contact person as defined in the application form.


To add an additional user, click on “+”. Different access rights can be granted:

- manage – allows to assign/remove users on project and partner level.
- edit – allows writing access on project level (e.g. AF, Contracting, Project report)
- view – allows read access to the AF

Having users working at the same time in the same page may lead to unexpected loss of data (users might overwrite other users’ content).

To remove a user, click on the trash bin icon. There must be minimum one user with manage rights. Upon successful assignment, the user will see the respective project in his Dashboard.

Point of attention: A user who is assigned to a PP gets automatically view access to sections on project level (AF, contracting, project report). Thus, there is no need to assign a user to the LP on project level to grant read access to e.g. the AF or project reports.



Dashboard / Applications / MR00035 - Test JEMS Training / Project privileges

Application form MR00035 - Test JEMS Training

Project privileges

⚠ Users working at the same time in the same page may lead to unexpected loss of data (users overwrite other users content). Please make sure a project is properly reviewed before submission.

Application Form users / Project managers

Jems username	view	edit	manage	trash
test	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
*jems username	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

+ Add user


Discard changes Save changes

Privileges on partner level

During the contracting phase the access rights on partner level should be defined by the LP. This can only be done by a LP with manage rights. To add a user, click on “+”. Different access rights can be granted:

- edit – allows writing access on partner level
- view – allows read access on partner level

The toggle button „Sensitive data“ needs to be switched on to allow access of a partner user in their organisation’s partner report to the expenditures marked as GDPR sensitive in the List of Expenditures (LoE), see section [3.6.1 Creating an expenditure item](#). Controllers and MA/JS users who are assigned to a project can always see content marked as sensitive in the related partner report sections.



The screenshot shows the 'Project privileges' configuration page in the Jems system. The left sidebar contains navigation options: Project overview, Reporting (with sub-items Corrections, Project reports, and Partner reports), Contracting, Application form, Shared folder, Export, and Project privileges. The main content area is titled 'Dashboard / Applications / MR00035 - Test JEMS Training / Project privileges'. It features a '+ ' button at the top. Below, under 'LP1 Organisation 1', there is a warning 'No control institution assigned'. Two user entries are listed: 'test1' and 'test2', each with 'view' and 'edit' buttons. To the right of each entry is a 'Sensitive data' toggle switch, which is currently turned on for 'test1' and off for 'test2'. A '+ ' button is located below the user list. At the bottom, there are 'Discard changes' and 'Save changes' buttons. The Jems logo and tagline 'A harmonised tool by Interact' are visible in the bottom left corner.

If the toggle button “Sensitive data” is switched off, the partner user will not be able to see the description and comment box as well as attachments in their partner reports

To remove a user, click on the trash bin icon.

The assignment of a user gives access to its own partner report as well as to its own part of “Partner details” in the contracting section.

During the contracting phase control institutions are assigned to a PP by the Programme structures. When a control institution is assigned the name of the controller organisation will automatically show up instead of “No control institution assigned”. Following the assignment of a control institution to a partner, the controller will have view access to submitted partner reports.


Point of attention: The LP should have view access to the partner reports of all partners to do the reporting on project level.

2. Contracting

In the contracting section users can manage the contracting phase including contracts and agreements, details regarding project managers as well as the project reporting schedule.

From the “Dashboard” select the project for which you would like to fill in the additional required information and click to open.

Point of attention: It is important to keep this section up to date during the project implementation phase, especially after project modifications. The contracting section becomes available in Jems after the project status change to “approved” and then “contracted” (set by the MA).



Select “Contracting” in the left menu. The LP and PP have access to the following sections:

- Contracts and agreements
- Project managers
- Project reporting schedule
- Partner details


In order to have access to the subsection “Partner details”, the user needs to be assigned to a PP in the project privileges (for details see chapter 1.2 Project Privileges).

Also the LP has to be defined in the project privileges (for details see chapter 1.2 Project Privileges).

2.1 Contracts and agreements



This section is edited by the managing authority (MA) and the joint secretariat (JS). The information filled in by the programme (i.e. JS project officer) in the contract monitoring section is displayed here for the project users. No action points for the LP and PPs.




The project start date information is automatically transferred from the internal section “Contracting/Contract monitoring”.

Information on the project website (URL) will be entered here by the JS officer.

2.2. Project managers

This section provides information on project, finance and communication managers of the project. The information should be filled in by the LP, who is only allowed to filled in this section.

The project managers are expected to keep the contact information of the people who manage the project (project manager, finance manager, communication manager) up to date in this section, so that these can always be contacted easily.



Dashboard / Applications / MR00035 - Test JEMS Training / Project managers

Project managers

Please add contact information for the people who manage the project.

Project manager

Title
test

47/25 characters

First name

Last name

Email address

Telephone no.

Discard changes Save changes

2.3 Project reporting schedule

In this section, the LP/PP will be able to see the deadlines of the project reports. The project reporting schedule will be setup by the JS officer.

Under Type of Report, project progress reports are always labelled as “Both”, meaning they contain both a content and finance part. Project progress reports need to be submitted by the LP. Defined reporting deadlines are displayed in the project time plan. The deadlines indicate the date the progress reports need to be submitted, not the end of the reporting period. For more information about reporting deadlines please consult the project implementation manual.

Project reporting deadlines

In this section, the reporting schedule is defined. For the period, in case the report covers more than one period, please indicate the period in which the report shall be delivered.

Project start date (DD/MM/YYYY) 15/07/2024 Project end date, calculated automatically (DD/MM/YYYY) 14/07/2027 Project duration in months 36

ID	Type of report	Period	Date	Comment	Linked reports	Action
1	<input type="checkbox"/> Only Content <input type="checkbox"/> Only Finance <input checked="" type="checkbox"/> Both	* Period Period 1, month 1 - 6, 15/07/2024 -	* Date 31/1/2025	Reporting deadline project report 1 of Test JEMS Training		
2	<input type="checkbox"/> Only Content <input type="checkbox"/> Only Finance <input checked="" type="checkbox"/> Both	* Period Period 2, month 7 - 12, 15/01/2025 -	* Date 31/7/2025	Reporting deadline project report 2 of Test JEMS Training		
3	<input type="checkbox"/> Only Content <input type="checkbox"/> Only Finance <input checked="" type="checkbox"/> Both	* Period Period 3, month 13 - 18, 15/07/202 -	* Date 31/1/2026	Reporting deadline project report 3 of Test JEMS Training		

Project time plan

The project time plan always shows the time plan coming from the last approved AF, section C6. In the project time plan the reporting deadlines are displayed, corresponding to the period indicated in the project reporting deadlines planner. The project reporting deadlines planner is completed in advance by the JS project manager.

Project timeplan

	Period 1	Period 2	Period 3	Period 4	Period 5	Period 6
▼ WP1 WP 1 Test	[Orange bar]					
A1.1 Test Activity 1	[Orange bar]					D1.1.1
A1.2 Test Activity 2		[Orange bar]				D1.2.1
SO 1.J - 1						O1.1
▼ WP2 WP 2 Test	[Dark blue bar]					
A2.1 WP 2 Test Activity 1	[Dark blue bar]					D2.1.1
A2.2 WP 2 Test Activity 2		[Dark blue bar]				D2.2.1
SO 1.J - 1						O2.1
▼ Result indicator						
SO 1.J - 1						

Attention point: Reporting deadlines

- The **HIGHLY RECOMMENDED** deadline for the submission of a partner report is **one month after the end of the 6-months period.**
- The **MANDATORY** deadline for the submission of a project report is two months after the end of the 6-months period (art. 6.3 of Grant Contract).

2.4 Partner details

Every partner has its own dedicated partner page in the “contracting” section, to keep its own data up to date. This section is connected to the “Project privileges” section. Unless project users are added with view rights to that partner, they will not see other partners’ details.

In this section the project LP/PP should provide the following information per PP:

- Ultimate Beneficial Owner(s)
- Bank details
- Location of documents
- State-aid (if applicable)
- Attachments (if applicable)

Ultimate beneficial owner(s)

As part of the Commission's efforts to prevent conflicts of interest in EU funding procedures and strengthen the protection of the Union budget against irregularities, including fraud, the Common Provisions Regulation (Regulation (EU) 2021/1060) requires the identification of “beneficial owners” of recipients of Union funds.

A "beneficial owner" is the **natural person** who ultimately owns or controls a legal entity or organization **and derives its economic benefits**. Beneficial owners are usually identified by the national legislation through specific criteria: ownership of the capital, control (majority of votes, dominant influence through contracts), and, ultimately, the person exercising administrative and management powers.

The information related to "beneficial owners" is usually held in a central register, such as a commercial register, companies register or a public register.

In order to comply with this requirement, all private companies/legal entities having a beneficial owner are requested to fill in the field “Ultimate beneficial owners” in the section “partners details” of JEMS

This section is not relevant for public partner institutions. The fields required by the regulation are: first name, last name, date of birth, VAT/tax identifier.

Private partners are required to upload proof of the information provided in the section of the ultimate beneficial owner in the attachment section at the bottom of the partner details.



The screenshot shows the 'Contracting' section in the JEMS system. The 'Partner specific section' is active, and the 'Ultimate Beneficial Owner(s)' section is highlighted. The table below shows the fields for adding a beneficial owner:

First name	Last name	Date of birth	VAT / Tax identification number	Delete
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="button" value="Delete"/>

Below the table is a blue button labeled '+ Add beneficial owner'.

Moreover, beneficial owners’ data shall be included for **each subcontract** in the section public procurement (see chapter3.5):



Reporting

Overview

- Indicator Living Table
- Financial Living Tables
- Advance payments

Corrections

Project reports

- Project reports
- Partner reports

- LP1 (LEP)
- PP2 (PP1)
- PP3 (PP2)
- PP4 (PP3)

Contracting

- Contracts and agreements
- Project managers
- Project reporting schedule
- Partner details

Application form

- Shared folder
- Exports for AF (and other)
- Project privileges

Jems
A harmonised tool by Interact

Report identification Work plan progress **Public procurements** List of expenditures Contributions Report ann

Procurements

Created in R.2

The contract name defined here can then be selected in the list of expenditures to link expenditure items to this contract.

* Procurement
kick off

Reference No.
1

Contract Date (DD/MM/YYYY)
1/12/2025

Contract Type
single tender services

Contract Amount 570,00 * Please select a currency
EUR

Supplier Name

* VAT / Tax identification number
2509741

Comment

Beneficial owner(s) of the contractor

First name	Last name
First name	Last name

[+ Add beneficial owner](#)

Bank details

Every LP/PP has a section to keep its bank details up to date.

The programme will only be able to initialise payments to the LP if the bank details are provided correctly and in the requested level of detail. The same is valid to all project partners:

the LP will only manage to forward the respective share to the partner without any delay, if the bank details of the single partners are indicated. Partners are reminded to keep this section up to date before partner reports are submitted.



Dashboard / Applications / MR00035 - Test JEMS Training / Partner details

Bank details of lead partner

Account details

Holder of the account

Account number

IBAN

Swift/BIC code


Internal reference nr.

Project version (current) V.2.0

Lead Partners are required to upload a financial identification form that verifies the bank details in the attachment section at the bottom of the partner details.

Location of documents

Information on the location of documents should be provided by the LP/PP. Partner organisations have to keep the location of documents up to date. They are required to indicate where original documents are stored and shall use this space to fulfil this requirement.



The screenshot shows a web application interface. On the left is a blue sidebar menu with items: 'PP3 Organisation 3', 'PP4 Organisation 4', 'PP5 Organisation 5', 'contracting', 'contract monitoring', 'contracts and agreements', 'project managers', 'project reporting schedule', 'partner details', 'LP1 Organisation 1', 'PP2 Organisation 2', 'PP3 Organisation 3', 'PP4 Organisation 4', 'PP5 Organisation 5', and 'application form'. The main content area has a breadcrumb trail: 'Dashboard / Applications / MR00035 - Test EMS Training / Partner details'. Below this is a section titled 'Location of documents' with five input fields: 'Title', 'First name', 'Last name', 'Email address', and 'Telephone no'.

State-aid

If a state aid mitigation measure has been selected in the application form, the contracting partner detailed page shall get additional fields. These fields have an edit privilege for the programme users (MA/JS) and view privilege for partners with access to the page.

Attachments

In this attachment section

- The Lead Partner is required to upload a financial identification form proofing the correctness of their bank details.
- Private PPs need to upload proof of the information provided on the ultimate beneficial owners.

3. Partner reports

The Jems partner report section is available for approved projects with the status “Contracted”. Users with the project privilege “edit” for a dedicated partner organisation are able to create/edit and submit partner reports. This chapter explains the steps to be taken to complete the sections of a partner report.

Newly created partner reports take data from the last approved version of the AF. If modifications of the AF occur in between two reports, the information provided in past reports will remain static and changes will be taken into account only in future reports.

3.1 Access to the partner reporting section



Select “Reporting” in the left menu to get to the reports of the dedicated PP.

The user has access to the partner reports of the partner institution according to the settings in the “Project privileges”. For example, to have access to PP2 reports, the user needs to be added to PP2 with view/edit rights.

In order to fulfil the LP tasks and do the reporting at project level, the LP should have view access to the partner reports of all PPs.”

3.2 Creation of a partner report

Select the PP from the left menu and click to open the partner specific reporting section.



To create a partner report, click on “+ Add Partner Report”.

Only users with “edit” privilege can create a partner report.


Consider that the last approved AF version at the moment of creation is the reference basis for the partner report. Ongoing modifications will have no impact on the data in existing reports.

The partner report is created and automatically numbered R.1 (ID in ascending order R.1, R.2, R.3, etc.). The partner report ID does not reflect the reporting period. There are no restrictions for the number of reports created. Please note that only the last added report (if it is a draft) can be deleted from the overview.

Similar as for the AF partner list, the partner reporting section also indicates which PP has been deactivated through a project modification (i.e. in case of partner withdrawal). Partner reports can still be created by a deactivated PP.

The partner report is divided in different sections accessible through tabs at the top:

- Report identification
- Work plan progress
- Public procurements
- List of expenditures
- Contributions
- Report annexes
- Report export
- Financial overview
- Submit



To go back to the partner report overview, click on the PP under “Partner reports” in the left menu.

The partner report overview provides information on the partner report ID, the current status (Draft – Submitted – Control ongoing – Certified), the reporting period (once selected in the “Report identification”), the date of report creation and the date when the report was submitted for the first time.

Based on the country of the partner's main address, the local currency is also automatically added to the overview table. This is later on used in the partner report “List of expenditures”.

Attention point: If a project modification (i.e. new version of the AF) is approved, modified items will only be shown in the partner report(s) created after approval of the modification, but not in partner reports which are in draft or submitted status at the time of approval of the modification.

3.3 Report identification

Creating a partner report will lead you automatically to the first tab called “partner progress report identification”.

Key information is taken from the AF version valid at the moment of the partner report creation. The AF version to which the partner report is linked is displayed in the partner reports overview section.

The partner report status is first “Draft”, after submission to the controller it becomes “Submitted”, then “Control ongoing” and finally “Certified”.

Point of attention: Please refrain from submitting a partner report when a draft has been created before and avoid creating a draft when the last partner report is not in status “Certified”. These actions could interfere with the reporting process.

The reporting period **start and end dates** should be defined.

Please proceed as follows:

- Enter the starting date of the partner report period
- Enter the end date of the partner report period
- Select the corresponding period number (e.g. ‘Period 1, month 1 - 6’).

Save changes before moving on to the next section.

Dashboard / Applications / MR00035 - Test JEMS Training / LP1 Organisation 1 / Partner report R.1

Related call	18 - Test Call - JEMS Training
Partner report ID	R.1
Partner report status	Draft → Submitted → Control ongoing → Certified
Partner number	LP1
Name of the organisation in original language	Organisation 1
Name of the organisation in english	Organisation 1
Legal status	Public
Type of partner	Local public authority
Partner organisation can recover VAT for project activities	No
Co-financing source and rate	ERDF 50,00%
Country	Nederland (NL)
Local currency (according to InforEuro)	EUR

Reporting period start date (DD-MM-YYYY)

Reporting period end date (DD-MM-YYYY)

Reporting period

Next, please fill in the summary of the partner's work in the reporting period.

Summary of partner's work in reporting period

Please describe your progress in this reporting period and how this contributes to other partners' activities, outputs and deliverables delivered in this reporting period.

Enter text here

The following questions in the tab “report identification” are not mandatory to be filled in:

- Partner problems and deviations
- Partner spending profile
- Target groups

3.4 Work plan progress

The section “work plan progress” **has to be filled in by the LP only and does not have to be filled in by the partners.**

3.5 Public procurement

For information on public procurement, please refer to Chapter 7 of the project implementation manual.

The “Public procurements” section is where a partner should fill in information on project-related procurements.

Partners have to report on each new public procurement and update it in later reports. Any procurement can be directly linked to expenditures in the section “list of expenditures”.

Point of attention: Regardless in which report a procurement is added, it will show up in all following partner reports. The procurement can only be deleted and edited in the report where it was created. If this report has already been submitted, it is no longer possible to modify the initial public procurement item.

Beneficial owners, sub-contractors and attachments can still be added in following reports.

The section has an “+ Add procurement” button which opens a new procurement part for filling in details, and an overview list with details of the procurements already created.

Report identification	Work plan progress	Public procurements	List of expenditures	Contributions	Report annexes	Report export	Financial overview	Submit																
<p>Public procurements</p> <p>The partner public procurements included in all previously created partner reports show up here. Be aware, when you delete a procurement in an old draft report, it also gets deleted in new reports and the link with cost items is removed.</p> <p>+ Add Procurement</p> <table border="1"> <thead> <tr> <th>Created in</th> <th>Last changed</th> <th>Contract name</th> <th>Reference No.</th> <th>Contract Date</th> <th>Contract Type</th> <th>Contract Amount</th> <th>Currency</th> </tr> </thead> <tbody> <tr> <td>R.1</td> <td>09/08/2024 12:21</td> <td>Test procurement Z</td> <td></td> <td></td> <td></td> <td>0,00</td> <td>EUR</td> </tr> </tbody> </table>									Created in	Last changed	Contract name	Reference No.	Contract Date	Contract Type	Contract Amount	Currency	R.1	09/08/2024 12:21	Test procurement Z				0,00	EUR
Created in	Last changed	Contract name	Reference No.	Contract Date	Contract Type	Contract Amount	Currency																	
R.1	09/08/2024 12:21	Test procurement Z				0,00	EUR																	

Upon creation / saving of a procurement item the procurement is in edit mode (“Edit procurement”) and details can be filled in or updated. Editing is not possible after submission of the report

Dashboard / Applications / MR00035 – Test JEMS Training / LP1 Organisation 1 / Partner report R.1

The contract name defined here can then be selected in the list of expenditures to link expenditure items to this contract.

* Contract name

Reference No.

Contract Date (DD-MM-YYYY) 

Contract Type

Contract Amount 0,00 * Please select a currency EUR

Supplier Name

* VAT Number

Comment

The contract name of the procurement item is then used in the List of Expenditures. It is therefore important that the partner provides a distinct name, so that the procurement can be easily identified in the LoE.

Fill in the required information of the procurement item.

After creation of a new procurement item, click on the arrow to go back to the procurement overview.

Dashboard / Applications / MR00035 - Test JEMS Training / LP1 Organisation 1 / Partner report R.1

Report identification Work plan progress **Public procurements** List of expenditures Contr

Edit Procurement

Created in
R.1

The contract name defined here can then be selected in the list of expenditures to link expenditure items to this contract.

* Contract name
Test

Reference No.

Contract Date (DD-MM-YYYY) 

Following the creation/saving of the procurement item, an overview list with details of the procurement becomes available on the general page of the “Public procurements” section.

In order to delete a procurement item, click on the “trash bin” icon in the overview table. The procurement item can only be deleted and edited in the report where it was created as long as the report is in “draft” status.

The information under which report the procurement was created is displayed in the overview table as well as in the detailed view. Click on the procurement item in the overview table to get to the detail view.

For public procurements, the following fields are mandatory:

- Beneficial owner(s) of the contractor
- Subcontract(s)
- Attachment(s)

In order to fill in the respective information click on “+ Add beneficial owner” to get to the detailed view. Fields marked with an “*” are obligatory. A beneficial owner item can only be saved once the obligatory field (VAT number) was filled in.

Beneficial owner(s) of the contractor

i No beneficial owners ✕

+ Add beneficial owner

Beneficial owner(s) of the contractor

First name	Last name	Date of birth	VAT Number	Delete
First name	Last name	Date of birth (DD/MM/YYYY)	i VAT Number	■

+ Add beneficial owner

Discard changes Save changes

Moreover, beneficial owners data shall be included for **each subcontract** in the section public procurement (as requested in section 2.4):

Reporting

Overview

- Indicator Living Table
- Financial Living Tables
- Advance payments

Corrections

Project reports

- Project reports
- Partner reports

- LP1 (LEP)
- PP2 (PP1)
- PP3 (PP2)
- PP4 (PP3)

Contracting

- Contracts and agreements
- Project managers
- Project reporting schedule
- Partner details

Application form

- Shared folder
- Exports for AF (and other)
- Project privileges

Jems

A harmonised tool by Interact

Report identification Work plan progress **Public procurements** List of expenditures Contributions Report anr

+ Procurements

Created in R.2

The contract name defined here can then be selected in the list of expenditures to link expenditure items to this contract.

* Procurement
kick off

Reference No.
1

Contract Date (DD/MM/YYYY)
1/12/2025

Contract Type
single tender services

Contract Amount 570,00 * Please select a currency
EUR

Supplier Name

* VAT / Tax identification number
2589741

Comment

Beneficial owner(s) of the contractor

First name	Last name
First name	Last name

+ Add beneficial owner

A subcontract item can only be saved once the obligatory fields (marked with an “*”) are filled in.

Subcontract(s)

i No subcontractors ✕

[+ Add subcontractor](#)

Subcontract(s)

Contract name	Reference number	Contract date	Contract amount	Currency	Supplier Name	VAT Number	Delete
Contract name	Reference number	Contract date (DD/MM/YYYY)	Contract amount	Currency EUR	Supplier Name	VAT Number	✕

[+ Add subcontractor](#)

[Discard changes](#) [Save changes](#)

Supporting documents for the expenditure verification related to Public Procurement should be uploaded in this section (as request in PIM). Invoices and proof of payment of the procurement must be uploaded in the List of Expenditure section (see below).

Attachment(s)


i There are no files uploaded. ✕

[Upload file](#)

Uploaded files can be further described (use the pencil item to add a description), downloaded or removed. In case of amendment(s) to the contract, the amended contract(s) should be uploaded in the attachment section of the procurement concerned in a subsequent draft partner report. In case needed, the information on the ultimate beneficial owner(s) of the contractor and information on subcontract(s) can be edited.

3.6 List of Expenditures

The LoE section is the place where partners list incurred costs. When first coming to this section, it looks as below. By clicking on “+Add expenditure”, the PP can add expenditure items one by one.



Only the expenditures reimbursed on a real cost basis shall be added to this section. The expenditure reimbursed on a flat rate basis will be automatically calculated and added in the section “Financial overview” of the partner report once the expenditure to which the flat rate applies to is added to the list of expenditures.

Important: All invoices, proofs of payment and other supporting documents required for the reimbursement of expenditures on a real costs shall be transmitted to the controller via Jems.

Please consult the Annex A to this Manual concerning the required supporting documents per cost category.

3.6.1 Creating an expenditure item

Each expenditure has to be reported as a separate expenditure item in JEMS.

When adding an expenditure item (+ add expenditure), the following fields appear (see screenshot below):



- **Cost category** – This field links the cost item to a cost category. Cost categories as available in the AF budget can be selected here. The field is marked with an “*” to highlight that it is an obligatory field. An expenditure item can only be saved once all obligatory fields are filled in.
- **Procurement** – This field can be used to identify the name of the procurement (as defined in the public procurement section).
- **Internal reference no.** – This input field can be used to identify the expenditure internally.
- **Invoice no.** – This input field can be used to identify the expenditure.
- **Invoice date** – Use the date picker to fill in the invoice date (where applicable).
- **Date of payment** – Use the date picker to fill in the payment date.
- **Description** – A description of the expenditure item should be provided.
- **Comment** – The reference of the Budget line of the expenditure item should be added (eg. WP1.ST.LEP.25403).
- **Total invoice value** – The total invoice value (excluding VAT) should be filled in.
- **VAT** – The total VAT value should be filled in.
- **Declared amount** – It is the value the partner claims as basis for reimbursement, i.e. this amount will be checked by the controller for eligibility.
- **Attachments** – Upon creation of an expenditure item it is not yet possible to add attachments. **After saving the expenditure item it is possible to add one attachment.**
- Give as name of the **attachment file** (eg. WP1.ES.LEP.25403- IT_Equipment)
 - BL code (eg. WP1.ES.LEP.25403)
 - Short description (IT_Equipment)


- **The following fields are automatically filled in:** Currency, conversion rate (when applicable), declared amount in Euro.

Once the expenditure item has been saved for the first time, one file can be uploaded to each item. In case multiple files need to be uploaded to one cost item, it is recommended to upload a .zip file.

Filling in a new expenditure item

When creating a new expenditure item, the following steps need to be followed:

- Click on “+ Add expenditure”
- By ticking the **sensitive data box** (encircled in red in the picture on the right), the expenditure details are defined as sensitive in regard of data privacy and access to the expenditure item and related descriptions as well as attachments is restricted.



List of expenditures

Currencies and conversion rates are taken from InforEuro, the month when the Partner Report is first submitted for verification

ID	Previously parked by	Cost category
R1.1	<input type="checkbox"/>	External expertise ...
R1.2	<input checked="" type="checkbox"/>	Staff costs

+ add expenditure

Discard changes Save changes

- **If considered to be sensitive data, only users with the appropriate project privilege will be able to see the information on the expenditure.**

The view of other users on expenditures marked sensitive will be limited to the cost category and the amount.

However, the controller of the partner as well as the MA/JS have access based on their role.

- Next, select the relevant **cost category** for the expenditure. **In case of any doubts, please consult the PIM**
- If this expenditure corresponds to a purchase made through a public procurement procedure, select the relevant **procurement name**. To do so please enter first the relevant information for all public procurements under the previous tab “Public procurements”. Procurement names will then be available for selection in the list of expenditure.
- Fill in the information on **internal reference** and **invoice numbers** and the **dates of invoice and payment**.
- Enter a short **description** to help identifying the expenditure and providing a first information on the project relevance.

Internal reference no.	Invoice no.	Invoice date	Date of payment
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>

- Adding in the section **comment** the reference of the specific Budget line (eg. WP1.ST.LEP.25403) as a helpful way to give further information on expenditure items and budget consuming.

Total invoice value	VAT	Declared amount	Currency
100,00	22,00	122,00	EUR

Detail the **financial information of the expenditure** (total invoice value, VAT, declared amount). Do not forget to **insert the “declared amount”**.

A controller can only certify what has been declared!

- **Attach** the supporting document(s) related to the expenditure item. Please be aware that only one document can be uploaded. Therefore, several supporting documents per cost item shall be collected in one file and uploaded as .zip-file. Once a file was uploaded, the related expenditure item can't be deleted anymore. After the attachment has been removed, the expenditure can be deleted again.
- You can save and remove expenditure any time before the submission of the partner report.

ID	Previously parked
R1.1	<input type="checkbox"/>
R1.2	<input type="checkbox"/>
R1.3	<input type="checkbox"/>
R1.4	<input type="checkbox"/>

ID – The **expenditure item identification number** is a running number; it reflects the partner report number. The ID is dynamic in draft status (reports created have seamless consecutive numbering, even if a report is deleted), however it will be frozen upon submission of the report. It is therefore always traceable to which partner report an expenditure item is linked. The ID will be used later on to identify cost items coming from another (previous) partner report.

3.6.2 Parked expenditure items

In case further clarification is needed after the submission of a partner report, a controller can “park”, i.e. put on hold, an expenditure item for final verification in a later partner report. This allows to still finalise the control work and to issue the control certificate.

In case a controller parked some expenditure items in a previous partner report, they show up in the parked expenditure section of the list of expenditure of a following partner report.

Partner report R.2
LP1 Organisation 1

Status Draft

[Report identification](#)
[Work plan progress](#)
[Public procurements](#)
[List of expenditures](#)
[Contributions](#)
[Report annexes](#)
[Report export](#)
[Financial overview](#)

List of expenditures

Currencies and conversion rates are taken from InforEuro, the European Commission's official monthly accounting rates. The monthly rates are automatically updated until the month when the Partner Report is first submitted for verification. If your Local currency is EUR, your expenditure shall be reported in EUR only.

+ add expenditure

Parked expenditures

ID	Previously parked by	Cost category	Investment no.	Contract name	Internal reference no.	Invoice no.	Invoice date	Date of payment	Description	Actions
R1.1	<input type="checkbox"/>	External expertise and services	N/A	N/A	3050	123456789	22-07-2024	22-07-2024	Costs fr	


A PP can decide to either re-include the item in the current partner report by clicking the re-inclusion icon (see **red arrow** in the screenshot above), to keep it for a later partner report or delete the expenditure item. When the item gets re-included, it will get included in the list of expenditure. The entire item is editable for changes by the partner except for:

- The cost item ID is “frozen” and is therefore recognizable (the first number indicates from which report the item came initially and the second the item number).
- The exchange rate and currency. These are “frozen” as this item has already been submitted for control.

Point of attention: If a parked item is included in a new partner report and the PP deletes this partner report the parked item will also be deleted.

3.6.3 Expenditures from non-Euro countries

If a project partner has its address (according to the application form) in a country that does not have Euro as its national currency, expenditures can be declared in the partner’s respective national currency in a partner report.



ID	Date of payment	Description	Comment	Total invoice value	VAT	Declared amount	Currency	Conversion rate	Declared amount in EUR	Attachments
R1.1	1/8/2024	Test in foreign currency	non-Euro	1.000,00	20,00	1.020,00	CZK	25,429	40,11	

The same steps to create and define an expenditure item as described in chapter [3.6.1](#) have to be followed, with the addition that the currency of the item is automatically specified as the national currency of the partner.

The extra field “Conversion rate” converts the declared amount from the national currency into Euro. The exchange rates are taken from [InforEuro](#). They are updated monthly and fixed upon the exchange rate at the moment of first submission of the partner report.

If a partner from a Euro-zone country incurs costs in a foreign currency, please report the amount in Euro. **The Euro amount of the bank statement of the transaction should be used for the list of expenditure.**


3.7 Contributions

Please do not fill in the section “Contributions”.

3.8 Annexes

In the report annexes section, all files uploaded in the different sub-sections of the partner report are shown.

Additional files can also be uploaded here (by clicking on “Upload file”). Since it is not always possible to add descriptions to files in the dedicated sections, users with edit right are allowed to add descriptions to all files in this section by clicking on the pencil.




Files uploaded in this section can be deleted here, other files can only be deleted in the section where they were uploaded.

The tree structure represents the different sections within that partner report having an upload function. Select a sub section to see files uploaded under this sub section.

3.9 Partner report export

In this section the partner report can be exported. Two plugins are available - one PDF and one excel plugin centred on finance. The exports always remain available after report submission.



In other sections of the partner report, it is also possible to export specific tables.



When the download icon is visible (see icon on the left), it is possible to download the table in Excel format (possible limited number of rows).

3.10 Financial overview

The partner report financial overview section comes with different financial overview tables. You can review the summary of the information you provided and, if needed, make modifications in the relevant section.

The amounts included in the tables represent the aggregation of data from partner reports previously submitted, by the date the current partner report was created. Beware that only the last partner report created has the most recent aggregated data.

Note: A report for a new reporting period should be created only once reports on earlier periods are no longer in “draft” status.

All amounts shown in the overview tables are automatically converted into Euro. A partner with a national currency other than Euro has to be aware that exchange rates are updated monthly and fixed upon first submission of the partner report. Therefore, the values might change in draft reports.

The financial overview tables show how the partner is proceeding in terms of spending.

Partner Expenditure – summary (in Euro)

This overview table shows the partner budget divided per fund and contribution type (public/private/automatic public). It also shows some calculations using figures from the table.

Dashboard / Applications / MR00035 – Test JEMS Training / LPI Organisation 1 / Partner report R.1

Identification Work plan progress Public procurements List of expenditures Contributions Report annexes Report export **Financial overview**

Financial overview

The amounts included in tables below represent the aggregation of data from all partner reports submitted, by the date when the current partner report was created. Beware that only the last partner report created has the most up-to-date aggregated data (in case partner reports were not submitted in the same order they were created)!

Partner Expenditure - summary (in Euro)

	Partner total eligible budget	Previously reported ^①	Current report	Total reported so far	% of total	Remaining budget ^①	Previously validated ^①	Previously paid ^①
ERDF	312.504,45	15.000,00 parked 0,00	10.295,23 re-included 0,00	25.295,23	8,09 %	287.209,22	15.000,00	0,00
Partner contribution ^①	312.504,45	15.000,00 parked 0,00	10.295,24 re-included 0,00	25.295,24	8,09 %	287.209,21	15.000,00	N/A
↳ of which Public contribution	312.504,45	15.000,00 parked 0,00	10.295,23 re-included 0,00	25.295,23	8,09 %	287.209,22	15.000,00	N/A
↳ of which Automatic public contribution	0,00	0,00 parked 0,00	0,00 re-included 0,00	0,00		0,00	0,00	N/A
↳ of which Private contribution	0,00	0,00 parked 0,00	0,00 re-included 0,00	0,00		0,00	0,00	N/A
Total	625.008,90	30.000,00 parked 0,00	20.590,47 re-included 0,00	50.590,47	8,09 %	574.418,43	30.000,00	0,00

The following sets appear:

- For **partner contribution**, figures are used from the contribution tab (of partner reports) and from the AF, divided by public contribution, automatic public contribution and private contribution.
- **Partner total eligible budget** column: budget is transferred from the AF.

- **Previously reported** column: sums up amounts from partner reports previously submitted, but also the partner's share in the preparation lump sum.
- **Current report** column: displays the expenditures declared in the current partner report.
- **Total reported so far** column: displays the expenditures declared in all previous partner reports + the expenditures in the current partner report.
- **% of total** column: displays the percentage of total partner budget that has been reported so far by a partner.
- **Remaining budget** column: indicates the difference between "Total reported so far" and "Partner total eligible budget" from the AF. This value can become negative in case the reported expenditures exceed the budget in the approved AF.
Please consider: In this column any deductions made by controllers or MA/JS or any parked expenditure items are not reflected. Therefore, the actual remaining budget could even be higher than displayed here.
- **Previously validated** column: displays the sum of total eligible expenditure (and, if applicable, fast track lump sum) validated by the controller at the moment of creation of the current partner report.
- **Previously paid** column: When a payment (regular or a lump sum) is made, the amounts paid by the programme will be added to this column. Amounts are added up in the partner report created after the payment was confirmed in the system.

Point of attention: The information in the 'Remaining budget' column is calculated based on declared expenditure, i.e. the sum of all expenditure declared by a partner in its partner reports.

If financial deductions have been made by a controller or MA/JS, or if an expenditure has been re-included in a partner report after being parked, the information shown in the 'Remaining budget' column might be incorrect. It does not necessarily reflect the remaining eligible budget which is not reduced by financial deductions or previously parked items.

Please use the financial living tables (4.11.2 Financial living tables) to calculate your remaining budget.



Partner Expenditure – breakdown per cost category (in Euro)

This table shows the partner budget split per cost category.

Partner Expenditure - breakdown per cost category (in Euro)

Cost category	Flat rate	Partner total eligible budget	Previously reported [ⓘ]	Current report	Total reported so far	% of total	Remaining budget	Previously validated [ⓘ]
Staff costs		77.000,00	0,00 parked 0,00	0,00 re-included 0,00	0,00	0,00 %	77.000,00	0,00
Office and administrative costs	15 %	11.550,00	0,00 parked 0,00	0,00 re-included 0,00	0,00	0,00 %	11.550,00	0,00
Travel and accommodation	15 %	11.550,00	0,00 parked 0,00	0,00 re-included 0,00	0,00	0,00 %	11.550,00	0,00
External expertise and services		15.000,00	0,00 parked 0,00	1.111,00 re-included 0,00	1.111,00	7,41 %	13.889,00	0,00
Equipment		110.000,00	3.000,00 parked 0,00	0,00 re-included 0,00	3.000,00	2,73 %	107.000,00	0,00
Infrastructure and works		0,00	0,00 parked 0,00	0,00 re-included 0,00	0,00		0,00	0,00
Total		225.100,00	3.000,00 parked 0,00	1.111,00 re-included 0,00	4.111,00	1,83 %	220.989,00	0,00



The table works in a similar way as the other table with similar columns. Please note that:

- **Flat rates** are calculated in the overview table on the total amounts declared in the current report. Therefore, there is less rounding difference in relation to flat rates, as they are calculated on top of total sums and not on top of each individual cost item, directly in the list of expenditure.

3.11 Submission


In this section the partner report can be submitted. After submission, the partner report is frozen, and the control work can be started.



Final steps before submission:

- Click on 'run pre-submission check'. The submission button turns active only once the partner report has successfully passed the pre-submission check.

Then, submit the partner report. The partner report is now available for the controller to check. Once submitted, the status of the report changes, which is shown in the report identification tab (see screenshot below).



Besides the submission of the report, a general warning is given to partners that they are reminded to make sure that the contracting section is up to date. This is to make sure that the bank details and other information in the contracting section and the dedicated partner pages stay up to date.

During the controller's check of the partner report, a controller may contact the PP in order to get further information or clarification on the provided report and the related expenditure. Controllers have also the possibility to re-open the partner report if it needs to be amended.

3.12 Reopening a partner report

If needed, the controller or JS can reopen the partner report for adjustments.

LP1 Organisation 1

When your programme is using reopening, please be reminded that creating a new report has an impact on the reopening of the previous partner report.
When opening the latest report, anything can be revised with reopening.
When a newer report exists, data that affects cumulative data cannot be changed.

+ Add Partner Report

ID	Status	Included in project report	AF version linked	Reporting period	Date of report creation	Date of first submission	Last submission	Amount submitted	Total eligible after control for current report	Control
R.1	 Reopen...		2.0		17-07-2024 15:24	30-07-2024 16:09				Open controller work

No data is cleared from the report and all is editable, with the following exceptions in the list of expenditure:

- expenditure item ID from the initial report
- expenditure items cannot be deleted (but can be edited)

A list of parked expenditure items is visible and any item from it can be deleted or added to the re-opened partner report. Procurements created in the current partner report can be further edited; for procurements created in earlier partner reports only new additions of beneficial owners / subcontractors / attachments is allowed.

Previous uploads are displayed and can be changed, except in the partner report annexes tab, where users can only add new ones.

The option to create a new draft partner report is locked while the last partner report is in status “Reopened”.

The reopening of a partner report that is not the last one that has been created adds further restrictions in order to keep the finances consistent with the already verified project report(s).

In the partial reopening of a partner report, no data is cleared from the report and only the **following is editable** in the “List of expenditure” tab:

- sensitive data flag
- link to procurement
- description and comment
- expenditure items attachments can be changed
- files can also be uploaded in the Report Annexes tab.


In addition, the following **restrictions apply**:

- as for all reopened reports, expenditure items can neither be added nor deleted;
- parked expenditure cannot be included in the report;
- as for all reopened reports, public procurements created in the current partner report cannot be deleted, but can be edited only (except procurement name, which is locked);
- contributions tab: only changes regarding the attachment(s) are allowed

Whenever a change is made to the list of expenditure during reopening, the item shall be highlighted in orange in both the partner report list of expenditure and the Expenditure verification. Whenever the report is submitted and reopened again the highlighting is reset and again only latest changes shall be highlighted. Changing items manually back to their original state shall undo the highlighting.

3.13 Overview of control work

Once a partner report has been certified, the PPs can see the result of the check when clicking on the “open controller work” button in the overview of partner reports. Then, the control environment with the following sections is accessible.

ID	Status	Included in project report	AF version linked	Reporting period	Date of report creation	Date of first submission	Last submission	Amount submitted	Control end date	Total eligible after control for current report	Control
R.2	 Su...		2.0		30/07/2024 16:22	30/07/2024 16:35		20.288,47			
R.1	 Ce...		2.0		17/07/2024 15:24	30/07/2024 16:09	30/07/2024 16:19	30.734,70	30/07/2024 16:21	30.432,70	

Items per page: 25 1 - 2 of 2 < >

Control identification

In this section the partner can find basic identification information about the control work of the partner report.

Control Report for: Partner report R.1
 LP1 Organisation 1, Test JEMS Training

Status  Certified [Switch to partner report](#)

[Control Identification](#) | [Expenditure verification](#) | [Control documents](#) | [Control checklists](#) | [Overview and Finalize](#)

1. Partner progress report info

Interreg programme	Interreg Meuse-Rhine (NL-BE-DE)
Project title	Test JEMS Training 2024
Project acronym	Test JEMS Training
Project ID	VR00035
Application Form version linked to partner report	2.0
Project implementation period	15/07/2024 - 14/07/2027
Reporting period	
Partner Report Number	R.1
Partner Report first submission date	30/07/2024 16:09
Partner Report last re-submission date	30/07/2024 16:19

1.2 Format of supporting documents

Documents were made available to controller in the following formats (tick all that apply)

Originals
 Copy
 Electronic

Type of partner report

Partner report Final report

Expenditure verification

In the expenditure verification section, all expenditure items from the Partner report “List of expenditure” are listed (including attachments). The results of control work per expenditure item are visible.

Control Report for: Partner report R.1
LP1 Organisation 1, Test JEMS Training

Status: Certified [Switch to partner report](#)

Control Identification | **Expenditure verification** | Control documents | Control checklists | Overview and Finalize

Expenditure verification
Controllers can verify expenditure in this section and justify corrections. Corrections are always in Euro, the conversion happened upon submission of the partner report.

Expenditure data							Control work					
ID	Cost category	VAT	Declared amount	Currency	Conversion rate	Declared amount in EUR	Part of sample	Deducted amount in EUR	Certified amount in EUR	Typology of error	Part item	Comment
R1.1	External expertise ...	2,00	302,00	EUR	1	302,00	<input checked="" type="checkbox"/>	0,00	0,00	N/A	<input checked="" type="checkbox"/>	Missing documentation
R1.2	Staff costs	3,00	17.415,00	EUR	1	17.415,00	<input type="checkbox"/>	0,00	17.415,00	N/A	<input type="checkbox"/>	
R1.3	Staff costs	3,00	8.707,50	EUR	1	8.707,50	<input type="checkbox"/>	0,00	8.707,50	N/A	<input type="checkbox"/>	

Control communication

In this section both controller and partner user(s) can upload and download documents.

Control Identification | Expenditure verification | **Control communication** | Control checklists | Overview and Finalize

Control communication
In this section both controller and partner user(s) can upload and download documents. This can be used for clarification rounds during control, if programme rules allow.
Attention: Once control work is finished deletion or editing won't be possible anymore!

Partner report R.1

Control communication

There are no files uploaded.

[Upload file](#)

Control checklists

In this section partners can see the checklist filled in by the controller.

Control Report for: Partner report R.1
LP1 Organisation 1, Test JEMS Training

Status: Certified [Switch to partner report](#)

Control Identification | Expenditure verification | Control documents | **Control checklists** | Overview and Finalize

Control checklists
Controllers can start checklists in this section during ongoing control. Starting checklists after certification requires an additional privilege. All checklists will be visible read-only also to partners once control is finalised.

ID	Status	Name	User	Finished date	Description	Actions
25	Draft	HIT - Eligibility along cost categories #TEMP_ELGIBLITY#	ma.van.wolven@privinburg.nl			Edit Download Print Delete Lock

Overview and Finalize

This overview table consists of amounts only related to the current partner report (there is no cumulative data in this table).

Control Identification	Expenditure verification	Control documents	Control checklists	Overview and Finalize																					
<p>Overview of control work for current report (in Euro)</p> <p>This is the summary of the control work only for current report. Flat rates are calculated on top of total eligible after control (with 2 decimals, rounded down) and Deducted amounts are calculated as difference of Total declared, Total eligible after control and Parked - thus any potential rounding differences will always go to Total deducted by control.</p> <table border="1"> <thead> <tr> <th>Total declared by partner</th> <th>Total included in control sample without flat rates added</th> <th>% sampled from Total declared without flat rates</th> <th>Total parked in current report</th> <th>Total deducted by control</th> <th>Total eligible after control for current report</th> <th>% Total eligible after control / Total declared by partner</th> </tr> </thead> <tbody> <tr> <td>30.734,70</td> <td>302,00</td> <td>1,14%</td> <td>302,00</td> <td>0,00</td> <td>30.432,70</td> <td>99,02%</td> </tr> <tr> <td colspan="7">↳ of which, flat rate: 4.310,20</td> </tr> </tbody> </table>					Total declared by partner	Total included in control sample without flat rates added	% sampled from Total declared without flat rates	Total parked in current report	Total deducted by control	Total eligible after control for current report	% Total eligible after control / Total declared by partner	30.734,70	302,00	1,14%	302,00	0,00	30.432,70	99,02%	↳ of which, flat rate: 4.310,20						
Total declared by partner	Total included in control sample without flat rates added	% sampled from Total declared without flat rates	Total parked in current report	Total deducted by control	Total eligible after control for current report	% Total eligible after control / Total declared by partner																			
30.734,70	302,00	1,14%	302,00	0,00	30.432,70	99,02%																			
↳ of which, flat rate: 4.310,20																									

- **Total declared by partner:** These amounts are automatically transferred from the partner report and flat rates based on the settings in the AF are displayed in a separate row.
- **Total included in control sample without flat rates added:** This column sums up the declared amount in EUR of the expenditure items marked as part of sample in the “Expenditure verification” section. No flat rate is added on top!
- **% sampled:** Displays percentage of sampled out of total declared (both without adding flat rates on top!) items.
- **Total parked in current report:** This column sums up the declared amount in EUR of the expenditure items parked in the “Expenditure verification” section. Flat rates are added on top and calculated according to the partner budget rounding settings (2 decimals, rounded down).
- **Total deducted by control:** This column is calculated as difference of “Total declared by partner” minus “Total eligible after control” minus “Total parked in current report”. In this way, potential rounding differences (if any) will always go to Total deducted by control column.
- **Total eligible after control:** This column sums up the certified amount in EUR of the expenditure items from the “Expenditure verification” section. Flat rates are added on top and calculated according to the partner budget rounding settings (2 decimals, rounded down)
- **% total eligible after control:** This column displays the percentage of total eligible amounts after controlling out of total declared (both including also flat rates).


A summary of the control work can be found in the *Control Report* and *Control Certificate* which can be downloaded at the bottom of the “Overview and Finalize” section.

File name	Location	Creation date	User	File size	Description	Actions	Attachments
Control Report 1 - MR00035 - LP1 - R1... Control report		30/07/2024 16:21	ma.van.wolven@nvlmburg.nl	549 kB		 	
Control Certificate 1 - MR00035 - LP1 ... Control certificate		30/07/2024 16:21	ma.van.wolven@nvlmburg.nl	55.1 kB		 	

4. Project reports


4.1 Project report identification and creation

To access the project report section, click on “reporting” and then “project report” in the menu on the left. Then click on “+ Add Project Report” to generate a new project report.



When the “+Add Project Report” button is clicked, the “Create project report” form pops up and further entry fields appear.

Attention point: When two or more Jems users work in the same report (project and partner) at the same time, this might lead to the loss of the inserted data. It is therefore recommended that not more than one Jems user works in a report at the same time.



Please proceed as follows:


- Enter the starting date of the period.
- Enter the end date of the period.
- Select the corresponding period number (e.g. ‘Period 1, month 1 - 6’). The type of project report and reporting date will automatically be selected according to the project reporting schedule (defined in the contracting section 2.3).
- Confirm the entries by ticking “Create”.

The reporting date is pre-filled in and is coherent with the reporting schedule.

With creating the report, the first tab “Project progress report identification” pops up and further entry fields appear. The project report identification tab is dynamic, in a sense that it responds to the project report type and to what is in the last approved AF.


Highlights of main achievements

First, a summary of the achievements in the reporting period shall be provided. Enter the highlights of main achievements of the project over the reporting period according to the instructions.



Overview of the outputs and results achievements

Then, an overview of project outputs and results is tabled. The information automatically displayed is based on the AF (target value), previously submitted reports (previous) and the information provided in the tab “work plan progress”.



Programme Output Indicators not linked to a Programme Result Indicator	Measurement Unit	Baseline	Target Value	Previously Reported	Current Report	Total Reported So Far
		0,00	2,00	0,00	0,00	0,00
Programme Output Indicator:						
Output SO 1.j - 1: Enterprises supported (of w...	enterprises		2,00	0,00	0,00	0,00
Output 1.1: Test Output 1	enterprises		1,00	0,00	0,00	0,00
Output 2.1: Test Output 2	enterprises		1,00	0,00	0,00	0,00

Project problems and deviations

If applicable, describe any problems and deviations from the work plan and spending targets as indicated in the AF. Furthermore, information on any problems and deviations encountered and the involvement of target groups shall be provided.

Project problems and deviations

If applicable, please describe and justify any problems and deviations including delays from the work plan presented in the application form and the solution found.

If applicable, please describe any deviations in the spending profile compared to the amounts indicated in the application form.

Partner spending profile (in Euro)

The partner spending profile shows the certified amounts, coming from the included partner certificates in this project report. **It is not mandatory** to fill in the forecast amount for the next period (red circle below).

Partner spending profile (In Euro)
 The calculated amounts in the overview table below are certified amounts, coming from the included partner certificates in this project report. The forecast amount is an input field coming from the partner report.

Partner number	Period target	Current report	Cumulative target	Total reported so far 	Cumulative target - total report so far	Total report so far / cumulative target	Next report forecast
LP1		30.432,70		30.432,70	0,00	0,00%	0,00

Target groups

Target groups
 In the table below, you will see a list of the target groups you indicated in the application form. Please explain for each target group in what way and to what extent they were involved in your project in this reporting period.

DE
 EN
 FR
 NL

Target Group	Description of the target group involvement
Local public authority	<input type="text" value="Enter text here"/>
Regional public authority	<input type="text" value="Enter text here"/>
SME	<input type="text" value="Enter text here"/>
Enterprise, except SME	<input type="text" value="Enter text here"/>

Describe for each single target group how it was involved in the project implementation of the reporting period in question.

4.2 Work plan progress


In the tab "work plan progress" project managers shall describe the progress on work package level including the project specific objective and communication objective, activities, deliverables and outputs.

Work package level

When the first project report is created, the status fields of the project specific objective, the communication objective or the activities are empty. If a prior submitted project report exists, the status fields of a newly created report are pre-filled with the status selected for the respective objective or activity in the latest submitted project report (namely the submitted report with the highest report number, not latest by date of submission).

Please proceed as follows:

- If relevant, tick the box to mark this work package as completed. If ticked, there will be no need to report about the progress made in the implementation of this work package in future reports.



Status  Draft

< Project report identification Work plan progress Project results & Horizontal prin... List of partner certificates Project report annexes Financial overview Report

Work plan progress

Work package 1

This work package is completed.

What is the progress towards the objectives in this work package as defined in the application form? Status should be cumulative.

- Select the advancement status of the project specific objective among the options “Fully achieved”, “Partly achieved” and “Not achieved”. If you select “Fully achieved”, there will be no need to report on the status in future reports.
Summarize the progress of the project specific objective during the reporting period.

Attention point: Please bear in mind that the “project specific objective” refers to the overall goal of the work package. It is not to be mistaken for the “programme specific objectives”.

What is the progress towards the objectives in this work package as defined in the application form? Status should be cumulative.

Project specific objective	
Project specific objective Management coordination	Status Partly achieved
Explanations	

- Select the advancement **status of the communication objective** of the work package among the options “Fully achieved”, “Partly achieved” and “Not achieved”. If you select “Fully achieved”, there will be no need to report further in future reports.
Describe the progress in the achievement of the communication objective during the reporting period.

Communication objective	
Communication objective FINAL BENEFICIARIES:	Status Not achieved

- Please describe the progress the partnership made towards the objective of the work package in this reporting period and explain how the partners were involved (who did what) in the text box for “Progress”.

Progress
Please describe the progress in this reporting period and explain how the partners were involved (who did what).
Enter text here

Activity and deliverables

For each activity, deliverable and output a separate section with input fields to describe the progress in the reporting period follows. Please proceed as follows:

- Select the advancement status of the **activity** among the options “Fully achieved”, “Partly achieved” and “Not achieved”. If you select “Fully achieved”, there will be no need to report further in future reports.
- Describe the contributions of all partners involved in this activity and the collective achievement in the provided text box.
- If applicable add attachments to support the reported activity progress.
- Describe also the progress made towards the achievement of the **deliverable** in this period.
- Status: Select the advancement status of the deliverable among the options “Fully achieved”, “Partly achieved” and “Not achieved”.
- Add in attachment the deliverable or any document relevant for the verification of the work done. Please consider that only one attachment can be uploaded and collect all relevant documents in a .zip or .rar file.
- Repeat these steps for every work package, save, and move on to the next section.



Activities

Please indicate progress made in each activity and deliverable.

A 1.1 (1.1.1) Technical coordination ^

Activity title
(1.1.1) Technical coordination

Start period
Period 1, month 1 - 6

End period
Period 6, month 31 - 36

Status ▼

Describe how you contributed to the progress made in this activity

Attachment: [📎](#)

A 1.2 (1.1.2) Project impact monitoring ▼

A 1.3 (1.2.1) Establishment of the quality assurance and risk management strategy ▼

A 1.4 (1.3.1) Quality monitoring ▼

A 1.5 (1.4.1) Reporting and financial management ▼

A 1.6 (1.5.1) Organization of project meetings ▼

A 1.7 (1.6.1) Progress reporting ▼

A 1.8 (1.7.1) Financial reporting ▼

Output indicators

Please also inform about the achievements made with regard to the project output(s) and describe the progress in this period.

Please upload it together with further evidence for verification of the indicators in the attachment section.

Outputs
Please indicate progress made in each objective.

O 1.1 (1.1) Project operational work plan ^

Output title
(1.1) Project operational work plan

Programme output indicator Measurement Unit

Delivery Period
Period 6, month 31 - 36

Target Value	0,00	Achieved in this reporting period	0,00	Cumulative value	0,00
--------------	------	-----------------------------------	------	------------------	------

Progress in this period

Attachment: [📎](#)

O 1.2 (1.2) Quality and risk management plan v

O 1.3 (1.3) Quality reports v

O 1.4 (1.4) Technical Manual on reporting and financial procedures v

O 1.5 (1.5) Minutes of project meetings v

O 1.6 (1.6) Technical progress reports v

O 1.7 (1.7) Financial reports v

Labels for completed in this report / in prior report

If for a project specific objective, work package, a communication objective or an activity the status “Completed in this report” is selected, a label (see below in green) is added to the respective item.

Dashboard / Applications / MR00035 - Test JEMS Training / Project reports / Project report PR.2

Project specific objective **Completed in this report.**

Project specific objective
Test

Status
Fully achieved

DE EN FR NL

Explanations

When the next project report is created, all items marked with “Fully achieved” in the previous submitted project report receive a label with the wording “Completed in prior report. No changes.” and all information provided will be automatically pre-filled in the following report.

This label shall ensure that the LP and the MA/JS are aware that the respective project specific objective, communication objective or activity was already previously completed and no changes were made.

Dashboard / Applications / MR00035 - Test JEMS Training / Project reports / Project report PR.3

Project report PR.3

Status **Draft**

Project report identification Work plan progress Project results & Horizontal prin... List of partners

Work plan progress

Work package 1

This work package is completed.

What is the progress towards the objectives in this work package as defined in the application form? Status should be cumulative.

Project specific objective **Completed in prior report. No changes.**

Project specific objective
Test

If either the LP makes changes within an activity or any deliverable underneath an activity, the label is changed to “New changes after completion.” The same logic applies to the overall work package completion.



Dashboard / Applications / MR00035 – TestJEMS Training / Project reports / Project report PR.5

Work package 2 New changes after completion.

This work package is completed.


What is the progress towards the objectives in this work package as defined in the application form? Status should be cumulative.

4.3 Project results & horizontal principles

The LP shall describe the progress on planned results by inserting what was achieved in this reporting period.

Project results

Results are cumulative, meaning that if a report is submitted and another report created, the values from the previous report are added to the cumulative values. The cumulative value achieved is calculated as the sum of all the figures reported in all project reports with the status submitted.



Project report identification Work plan progress **Project results & Horizontal prin...** List of partner certificates

Project results

Please indicate progress in achieving Result indicators.

Result 1		Programme result indicator	
2.2-RCR104: Solutions taken up or up-scaled by organisations			
Measurement Unit	Baseline	0,00	
solutions			
Target Value	Achieved in this reporting period	Cumulative value	
1,00	0,00	0,00	
Describe progress achieved			
Attachment 			

If progress on the results indicators can be reported, please follow the following steps:

- Enter the value of the result(s) achieved in this reporting period.
- Add a description of the achieved progress and add supporting attachments.

Please upload it together with further evidence for verification of the indicators in the attachment section

Horizontal principles

For horizontal principles, there is a table to report on the contribution for each of the criteria. The type of contribution is pre-defined from the latest approved AF and cannot be changed.

There is a text field to describe the contribution made in the respective reporting period. Thus, describe the impact of the project for each horizontal principle.

Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project and justify your choice.

Cooperation criteria	Type of contribution	Description of contribution
Sustainable development	<input type="button" value="positive effects"/> <input checked="" type="button" value="neutral"/> <input type="button" value="negative effects"/>	Enter text here
Equal opportunities and non-discrimination	<input type="button" value="positive effects"/> <input checked="" type="button" value="neutral"/> <input type="button" value="negative effects"/>	Enter text here
Equality between men and women	<input type="button" value="positive effects"/> <input checked="" type="button" value="neutral"/> <input type="button" value="negative effects"/>	Enter text here

4.4 List of partner certificates

In this tab, all partner certificates of the project are listed. A certificate can only be included in one project report. Once ticked, the certificate is unavailable in other project reports. The LP shall carefully check which partner certificates to be included in the project report, thereby determining the payment amount for each reporting period. Partner certificates that have already been included in another project report are shown in the list of partner certificates in grey colour.

Upon creation of a new project report, all available partner certificates, which are not yet included in any other project report, are included in the newly created project report. If a certificate shall be excluded in this project report, the respective partner certificate needs to be unticked.

List of partner certificates					
In this section you can find all partner certificates of this project. Please exclude the partner certificates you would not want to include in this project report. A partner report can only be included once. Once ticked, the certificate is unavailable in other reports.					
	Partner	Partner Report	Date of certificate	Included in project report	Amount certificate (in Euro)
<input type="checkbox"/>	LP1	R.2	01-08-2024 15:02		20.288,47
<input checked="" type="checkbox"/>	LP1	R.1	30-07-2024 16:21	PR.3	30.432,70

If the control work of a partner report is finished and the report certified when a project report is already created, it is added to the list of partner certificates unticked and can be manually included in the project report by ticking the tick box in the first row of the table.

If a new project report is created, while another project report is still in the status draft, all unticked (available) partner certificates will be automatically included in the newly created project report. The overview provides also information in which previous project report; a certificate is included.

Point of attention: The following certificates can be added to a project report:

- Certificates from an **earlier** reporting period
- Certificates from the **current** report period

Please do not include certificates from a subsequent period in the current project report. For example, do not include a certificate from period 3 in a project report of period 2. However, including a certificate from period 1 in the project report from period 2 is allowed.

4.5 Project closure


When the project report is linked to the last reporting period, there is a new section in this final project report called “Project closure”.

In this section LP needs to:

- Describe the project's final achievements in a project story format
- List any relevant mentions and prizes that you as a project achieved
- Select the checklist „ASP – Final project report“, fill in all the checklist fields and click on „Finish the checklist“ button at the top of the checklist when done.

4.6 Project report annexes

Similar to partner reports, this section shows all files uploaded in the project report. The tree structure represents the places within a report where files can be uploaded. All uploads from all sections are shown in this list.



LPs are asked to please upload files only in the content report related tabs (work plan progress and project results & horizontal principles).

Project managers have the possibility to upload additional files linked to the project report here (by clicking the “upload file” button).

Since it is not always possible to add descriptions to files in the dedicated sections, users with edit rights are also allowed to add descriptions to all files in this section.

Files uploaded in this section can be deleted here, other files can only be deleted in the section where they were uploaded.

4.7 Financial overview

This tab offers an overview of the aggregated financial data per cost category.

The financial overview tables show how the project is proceeding in terms of spending. The amounts included in the tables represent the aggregation of data from all project reports submitted by the date when the current project report was created.

Project Expenditure - summary (in Euro)

This section shows the project budget - approved in AF, previously reported, current report, previously paid - divided per fund and contribution type (public /private/automatic public) and also shows some calculations using figures from the table.

Dashboard / Applications / MR00035 – Test JEMS Training / Project reports / Project report PR.2

Financial overview
Amounts in tables below are always in Euro and include Fast track lump sums (if applicable for this project).

Project expenditure - summary (in Euro)

	Project total eligible budget	Previously reported	Current report	Total reported so far	% of total	Remaining budget	Previously verified	Previously paid
ERDF	1.181.159,50	15.000,00	0,00	15.000,00	1,27 %	1.166.159,50	15.000,00	0,00
Partner contribution	1.181.159,50	15.000,00	0,00	15.000,00	1,27 %	1.166.159,50	15.000,00	N/A
↳ of which Public contribution	857.915,65	15.000,00	0,00	15.000,00	1,75 %	842.915,65	15.000,00	N/A
↳ of which Automatic public contribution	0,00	0,00	0,00	0,00		0,00	0,00	N/A
↳ of which Private contribution	323.243,85	0,00	0,00	0,00	0,00 %	323.243,85	0,00	N/A
Total	2.362.319,00	30.000,00	0,00	30.000,00	1,27 %	2.332.319,00	30.000,00	0,00

Project total eligible budget: Amounts taken from the AF.

Previously reported column: Sums up amounts from project reports previously submitted, but also the lump sum on project preparation (if relevant).

Current report column: Sums up amounts from the current project report.

Total reported so far column: Sums up amounts of project reports previously submitted plus amounts from the current project report.

Remaining budget column: This column indicates the difference between “Total reported so far” and “Partner total eligible budget” from the AF. This value can become negative in case

the reported expenditures exceed the budget in approved AF.

Please consider: In this column any deductions made by controllers or MA/JS or any parked expenditure items are not reflected. Therefore, the actual remaining budget could even be higher than displayed here.

Previously verified column: Displays amount eligible after verification from all project reports and verified at the moment of creation of current report.

Previously paid column: When a (regular or fast track lump sum) payment is made, the amounts related to funds paid by the programme will be added to this column, in the next created report after payment is confirmed in the system.

Project Expenditure - breakdown per cost category (in Euro)

This table shows the project budget as approved in AF, the previously reported and the currently reported expenditure per cost category. The table behaves quite similar as the other tables with similar columns.

Cost category	Project total eligible budget	Previously reported ^①	Current report	Total reported so far	% of total	Remaining budget	Previously verified ^①
Staff costs	1.728.600,00	0,00	0,00	0,00	0,00 %	1.728.600,00	0,00
Office and administrative costs	259.290,00	0,00	0,00	0,00	0,00 %	259.290,00	0,00
Travel and accommodation	25.929,00	0,00	0,00	0,00	0,00 %	25.929,00	0,00
External expertise and services	176.000,00	0,00	0,00	0,00	0,00 %	176.000,00	0,00
Equipment	42.500,00	0,00	0,00	0,00	0,00 %	42.500,00	0,00
Infrastructure and works	100.000,00	0,00	0,00	0,00	0,00 %	100.000,00	0,00
Other costs	0,00	0,00	0,00	0,00		0,00	0,00
Lump sum	30.000,00	30.000,00	0,00	30.000,00	100,00 %	0,00	30.000,00
Total	2.362.319,00	30.000,00	0,00	30.000,00	1,27 %	2.332.319,00	30.000,00


Project expenditure - Summary of deducted items by control - Current report

This table sums up all deductions carried out by controllers per partner and type of error. These values are not cumulative but only relate to the certificates included in this report.

Partner	Organisation abbreviation	Country	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Other costs	Lump sum	Total deduction
LPI	Organisation 1	Nederland (NL)	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total			0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00

4.8 Project report export

In this section, the project report can be exported in a PDF document. The exports always remain available after report submission.




In other sections of the partner report it is also possible to export specific tables.



When the download icon is visible (see icon on the left), it is possible to download the table in Excel format (possible limited number of rows).

4.9 Submit

In this section the project report can be submitted. The pre-submission check has to be run to verify if all necessary fields have been inserted before submitting the report.



After submission, the project report will be checked by the JS and the MA. The status of the project report changes from “Draft” to “Submitted”.

Project progress report identification	
Project ID and acronym	MR00035 - Test JEMS Training
AF Version linked	2.0
Related call	18 - Test Call - JEMS Training
Project report id	PR.2
Project report status	 Draft →  Submitted →  Verification ongoing →  Verified
Name of the organisation in original language	Organisation 1
Name of the organisation in english	Organisation 1

4.10 Project report reopening

A project report in status "Verification ongoing" can only be reopened by MA/JS users. The reopening of a project report allows the LP to provide further clarifications by directly modifying the content of the project report during the process of MA/JS verification. When the last submitted report is reopened, editing is unlimited.

Dashboard / Applications / MR00035 – Test JEMS Training / Project reports / Project report PR.1

Project report PR.1

Status  Reopened

Project progress report identification	
Project ID and acronym	MR00035 - Test JEMS Training
AF Version linked	2.0
Related call	18 - Test Call - JEMS Training
Project report id	PR.1
Project report status	 Draft →  Reopened →  Verification ongoing →  Verified
Name of the organisation in original language	Organisation 1
Name of the organisation in english	Organisation 1

When the reopened project report is not the last one (e.g. a later draft project report has been created), dates, inputs and uploaded files can still be edited but the following restrictions apply:

- Number fields are locked
- List of partner certificates can't be changed, meaning partner certificates cannot be selected or unselected
- Status and completeness checkbox can't be changed

When the modifications are done, the LP needs to re-submit the project report by following the same steps taken for the first submission.

4.11 Living tables


The living tables represent a cumulative overview of the project indicators and project budget.

4.11.1 Indicator living table

This overview table represents a cumulative table of all indicators planned versus achieved in the respective project.

The first values come from the Application form and are updated immediately when a project modification is carried out. The last column relates to all values submitted in project reports. Whilst project reports can show historic values, the Indicator living tables are always up to date.

The rows always start with the result indicator and the achieved results. If there is a link between output and result indicators, then the output indicator and respective outputs are nested inside the results table. If no link exists, the output indicators are shown in a separate row. All achieved results and outputs are summed up in the indicator row to show also the achievement per indicator and not only per output.



The screenshot shows the 'Indicator Living Table' overview in the application form. The interface includes a sidebar with navigation options like 'Project overview', 'Reporting', 'Overview', 'Indicator Living Table', 'Financial Living Tables', 'Corrections', 'Project reports', 'Partner reports', 'LP1 (LEP) EUC', 'Contracting', 'Application form', 'Shared folder', 'Exports for AF (and other)', and 'Project privileges'. The main content area displays the 'Indicator Living Table' with a table of indicators and their values.

Programme Result Indicator 2.2-RCR104: Solutions taken up or up-scaled by organisations

Programme Result Indicator:	Measurement unit	Baseline	Target Value	Total submitted
2.2-RCR104: Solutions taken up or up-scaled by organisations	solutions	0,00	1,00	0,00

Programme Output Indicators not linked to a Programme Result Indicator

Programme Result Indicator:	Measurement unit	Baseline	Target Value	Total submitted
N/A			0,00	0,00
Programme Output Indicator:				
Output 2.2-RCO81: Participations in joint actio...	participations		128,00	0,00
Output 3.1: (3.1) Elicitation of User Needs	participations		38,00	0,00
Output 5.2: (5.2) Monitoring of Interventions	participations		20,00	0,00
Output 5.3: (5.3) Pilot interventions evaluation and optimization report	participations		20,00	0,00
Output 6.2: (6.2) Training and knowledge transfer workshops	participations		50,00	0,00
Programme Output Indicator:				
Output 2.2-RCDB4: Pilot actions developed joi...	pilot actions		2,00	0,00
Output 5.1: (5.1) Design and implementation of pilot interventions	pilot actions		2,00	0,00
Programme Output Indicator:				
Output 2.2-RCDB7: Organisations cooperating	organisations		64,00	0,00
Output 3.2: (3.2) Inventory of scientific tools, legal framework and operationalization protocols	organisations		8,00	0,00
Output 3.3: (3.3) Gap analysis report on fire management	organisations		8,00	0,00

4.11.2 Financial living tables

Similar as the indicator living tables the financial living table aggregate data from Application Form and from reporting including payment.

For all the living tables below whenever any of the following actions take place these tables will most likely change in the respective column:

- Submission of a new partner report
- Certifying a partner report
- Submission of a project report
- Finish verification of a project report
- Payment based on financial project reports
- Reopening or reverting any of the above-mentioned actions
- A project modification

In the dropdown above the living tables users can choose if the Remaining budget is Application form budget minus Submitted in partner report, Certified, Submitted in project report, Verified or Paid amounts.

Please choose in the options below on what basis you want to calculate remaining budget. All tables below are directly affected.

le budget and: ▼

- Total Submitted in Partner Report
- Total Certified by Control
- Total Submitted in Project Report
- Total Verified by JS/MA
- Total Paid

le - summary (in Euro)

	Partner report		
Total eligible budget	Total Submitted in Partner Report	Of which re-included	Total Deducted by Control

Project financial living tables

The project financial living tables are basically the first 3 Financial overview tables in any finance or full project report but here always up to date.

Project expenditure living table - summary (in Euro)

The first table is an overview per fund. The financial spending per fund and contribution is recorded here. Some values like the contribution share of deductions cannot be retrieved from the reports therefore you might sometimes see some values as N/A.



Remaining Budget is a Difference between Total eligible budget and Total Submitted in Partner Report

Project expenditure living table - summary (in Euro)

Project budget	Partner report					Project report			
	Total Submitted in Partner Report	Of which re-included	Total Deducted by Control	Total Parked by Control	Total Certified by Control	Total Submitted in Project Report	Total Deducted by JS/MA	Total Parked by JS/MA	Total V
ERDF	109.231,78	629,20	11.751,37	8.619,62	71.720,54	56.504,19	N/A	0,00	
Partner contribution	109.231,80	629,21	11.751,33	8.619,65	71.720,57	56.504,22	N/A	0,00	
↳ Public Contribution	73.818,29	0,00	N/A	500,50	56.177,54	40.961,19	N/A	0,00	
↳ Auto Public Contribution	0,00	0,00	N/A	0,00	0,00	0,00	N/A	0,00	
↳ Private Contribution	35.413,48	629,20	N/A	4.365,09	15.542,99	15.542,99	N/A	0,00	
Total	218.463,58	1.258,41	23.502,70	17.239,27	143.441,11	113.008,41	26,65	0,00	

Project expenditure living table - breakdown per cost category (in Euro)

This table represents the breakdown per cost category, as a principle the columns are the same as the first table and the totals should always match with the totals from the other tables. The only difference is that the amounts are split per cost category instead of per fund as in the first table.

Dashboard / Applications / MR00035 - Test JEMS Training / Financial Living Tables

Project expenditure living table - breakdown per cost category (in Euro)

Project budget	Total eligible budget	Partner report				Project report			
		Total Submitted in Partner Report	Of which re-included	Total Deducted by Control	Total Parked by Control	Total Certified by Control	Total Submitted in Project Report	Total Deducted by JS/MA	Total V
Staff costs	1.771.160,00	97.912,55	0,00	1.573,01	600,00	71.239,54	45.117,04	10,00	
Office and administrative costs	265.674,00	14.686,87	0,00	235,95	90,00	10.685,92	6.767,55	1,50	
Travel and accommodation	26.567,40	1.468,66	0,00	23,60	9,00	1.068,56	676,73	0,15	
External expertise and services	226.000,00	52.725,36	1.258,41	0,00	16.540,27	30.447,09	30.447,09	15,00	
Equipment	42.500,00	21.628,85	0,00	21.628,85	0,00	0,00	0,00	0,00	
Infrastructure and works	100.000,00	41,29	0,00	41,29	0,00	0,00	0,00	0,00	
Other costs	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Lump sum	30.000,00	30.000,00	0,00	0,00	0,00	30.000,00	30.000,00	0,00	
Unit Costs	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Total	2.461.901,40	218.463,58	1.258,41	23.502,70	17.239,27	143.441,11	113.008,41	26,65	

Project expenditure living table - breakdown per partner (in Euro)

Similar as to the first and the second table this table should have the same totals per column as the columns are the same for all tables. The difference is that in this table the spending is split per partner. Every row represents a partner and their total spending.

Project expenditure living table - breakdown per partner (in Euro)

Project budget		Partner report					Project report		
Partner	Total eligible budget	Total Submitted in Partner Report	Of which re-included	Total Deducted by Control	Total Parked by Control	Total Certified by Control	Total Submitted in Project Report	Total Deducted by JS/MA	Total
LP1 Organisation 1	625.008,90	112.265,17	0,00	0,00	1.001,00	90.381,17	59.948,47	0,00	
PP2 Organisation 2	495.837,90	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
PP3 Organisation 3	380.513,00	31.222,50	0,00	0,00	0,00	17.825,00	17.825,00	0,00	
PP4 Organisation 4	490.309,40	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
PP5 Organisation 5	370.649,80	6.990,00	0,00	0,00	0,00	6.990,00	6.990,00	0,00	
PP6 Organisation 6	99.582,40	67.985,91	1.258,41	23.502,70	16.238,27	28.244,94	28.244,94	26,65	
Total	2.461.901,40	218.463,58	1.258,41	23.502,70	17.239,27	143.441,11	113.008,41	26,65	

The partner financial living tables are split into a tab per partner.

Dashboard / Applications / MR00035 - Test JEMS Training / Financial Living Tables

Overview
Financial Living Tables

Project LP1 Organisation 1 PP2 Organisation 2 PP3 Organisation 3 PP4 Organisation 4 PP5 Organisation 5 PP6 Organisation 6

Depending on privileges you might see or not see certain partners (e.g. in the case of a controller being assigned to one partner).

Partner expenditure living table - summary (in Euro)

On a tab of a partner, you will find two tables. The first table is the spending of the partner per fund. Also, here some of the deducted rows could not be populated and are therefore pre-filled with N/A. Totals should always be the same as a single row of the third project living table being the spending per partner at project level. In the same way as the first project financial living table, Paid represents the total paid for the partner and the contributions recorded as received in the partner report by the respective partner.

Partner expenditure living table - summary (in Euro)


Project budget		Partner report					Project report		
Fund	Total eligible budget	Total Submitted in Partner Report	Of which re-included	Total Deducted by Control	Total Parked by Control	Total Certified by Control	Total Submitted in Project Report	Total Deducted by JS/MA	Total
ERDF	312.504,45	56.132,58	0,00	0,00	500,50	45.190,58	29.974,23	N/A	
Partner contribution	312.504,45	56.132,59	0,00	0,00	500,50	45.190,59	29.974,24	N/A	
↳ Public Contribution	312.504,45	56.132,58	0,00	N/A	500,50	45.190,58	30.336,30	N/A	
↳ Auto Public Contribution	0,00	0,00	0,00	N/A	0,00	0,00	0,00	N/A	
↳ Private Contribution	0,00	0,00	0,00	N/A	0,00	0,00	2.191,71	N/A	
Total	625.008,90	112.265,17	0,00	0,00	1.001,00	90.381,17	59.948,47	0,00	

Partner expenditure living table - breakdown per cost category (in Euro)

The second table at partner level is the breakdown per cost category (in Euro). This table should always have the same totals as the first table as the columns are the same. The only difference is that the amounts are divided per cost category instead of per fund.

5. Shared folder

This section is a file sharing section, accessible to partner users (respective privilege needs to be granted via project privileges), controllers and MA/JS. This section can be used to upload, edit a file description and download documents all along the project lifecycle, especially during contracting and control.



The screenshot shows a web application interface. On the left is a blue sidebar menu with the following items: Project overview, Reporting, Corrections, Project reports (with a sub-item Project reports), Partner reports, Contracting, Application form, Shared folder (highlighted), Export, and Project privileges. The main content area has a breadcrumb trail: Dashboard / Applications / MR00035 - Test JEMS Training / Shared folder. Below the breadcrumb is the title 'Application form MR00035 - Test JEMS Training' and 'Shared folder'. A section titled 'Shared folder' contains a descriptive paragraph: 'In this section programme and applicants can request or clarify anything related to the project by sharing documents with descriptions. Only programme users can delete files from this section.' Below this is an 'Attachments' section with an information icon and a message box that says 'There are no files uploaded.' with a close button. At the bottom of the attachments section is an 'Upload file' button.

6 Project modifications (Including modifications required after negotiations)

As a first step, the LP should send an e-mail to inform the JS manager that the project requests a project modification. The JS manager will provide the LP with the modification requirements and will guide the LP through the modification process.

Once the modification request was accepted by the JS, the project modification in Jems will be launched and a new editable version of the AF will be available for the LP to revise information. The different versions of the AF can be accessed from the left menu. The editable version is marked with a pencil icon.





6.1 Starting a modification procedure in Jems

Once the JS has accepted the request for project modification and started the process in Jems, the project will appear with the status “In modification”; **same procedure applies if the project has to apply some modifications after the negotiation phase and before being contracted.**

A new, editable version of the project AF will be available for the LP in order to update information (all LP users with “edit” rights can modify the AF and submit it).

Please also consult chapter 9 of the PIM for more details on the different types of project changes.


To switch to the currently valid AF or earlier versions unfold the project versions in the left menu and select the AF version of your interest.



6.2 Updating contact information and address

With the first modification, take the advantage of opened fields to update your contact information and adapt it to the fields of JEMS.

The unlocked sections are marked with light lock.



Always save before changing page or tab.

You will need to introduce the NUTS (Nomenclature of Territorial Units for Statistics) of your address as well, since the fields didn't exist when you applied in eForm.

This update will put your project partnership on the map.



Application form 00057 – NCWRRUWM~A_T_2.3_0417

Partner (PP5) MWRI

Identity **Address** Contact Motivation Budget Co-financing

B.1.2 Partner address

Partner main address

Information about NUTS codes and how to identify your region:
<https://ec.europa.eu/eurostat/web/nuts/background>

Country
Egypt (EG)

NUTS 2
Alexandria (EG01)

Alexandria (EG01)

Aswan (EG02)

Asyut (EG03)

Beheira (EG04)

Beni Suef (EG05)

Postal code

City
The new administrative Capital, Governmental Di...

You must start chronologically with NUTS2 field first, then NUTS3

Country
Egypt (EG)

NUTS 2
Alexandria (EG01)

NUTS 3
Alexandria (EG010)

6.3 Budget Modification

During the modifications, if you are allowed to, and after agreeing with the JS, you can modify a budget line, or add a new one, or delete one.

In all cases, you must update the tables in a way to keep the total budget equal (or less) than the approved budget.

 Please update the budget table: The sum of the amounts per period must match the budget item total.

Description	Comments	Unit type	No. of units	Price per unit
WP1.ES.PP5.38825		Auditor costs	1,00	
WP1.ES.PP5.38851	Organization of Project Me	External expertise ar	1,00	
WP2.ES.PP5.38895	Communication Support S	External expertise ar	1,00	
WP6.ES.PP5.39797	External expert to draft po	External expertise ar	1,00	
WP4.ES.PP5.42615	Organization of LL meeting	External expertise ar	1,00	
WP5.ES.PP5.43011	External Consultancy to su	External expertise ar	1,00	
WP5.ES.PP5.999901	Aous Test	External Expertise	1,00	6.000,00
+				

Total	Period 1	Period 2	Period 5	Period 6	Gap
					0,00 
					0,00 
					0,00 
					0,00 
					0,00 
					0,00 
6.000,00	1.000,00	1.000,00	1.000,00	0,00	1.000,00 

When adding a **new budget line**, respect the coding of the lines by using, as example:

WPx.HR.PPP.999901, 02...

WPx = WP Number

HR/ES.. cost category

PPP= Partner number or LEP

9999 or 1111 → as a start of the unique code then followed in order 01, 02... etc

This is needed for you, as well us for the JS and MA to recognise new BLs during monitoring, as JEMS doesn't assign them automatically.

You must respect the code above, and use, for the ending unique number 4-digits identical number (9999, 1111,...) before numbering chronologically afterwards, resulting in "999901", "999902",... etc

You can distribute the amount of the budget line on the semesters of the report delivery; JEMS indicate to you any gap in the amount, if there's any.

Modifying staff cost category will alter the totals, as the Administration Cost category and Travel and Accommodation are flat rates dependant on it.

If you modify Staff Cost Category, you need to adjust other budget lines to keep the rule of the thumb: total budget shouldn't exceed the approved budget.

6.4 Attention points for project modifications

The following aspects need to be considered when modifying an AF:

- 1) **Deactivation of partners:** As soon as approved, partners or associated organisations can no longer be removed from a project application. If a partner exits the partnership, it shall be deactivated. New partners can still be added to the project. When the project is in modification status, the LP can go to the partner or associated organisations overview page and click on "Deactivate partner".

Thus, for **the modifications during the negotiation phase**, a partner can be deactivated or replaced, since the project is not contracted yet.

A deactivated partner cannot be re-activated! If the LP wants to disable all user access rights of a withdrawing partner, this needs to be done in the "Project privileges" section.


- 2) **The priority and programme specific objective** of a contracted project cannot be changed.
- 3) **Flat rate options** cannot be changed.
- 4) **Existing activities, deliverables, investments, outputs or results cannot be removed but can be deactivated.** Once an activity, deliverable, output or investment was set inactive, it cannot be activated again!
To deactivate, click on the red icon on the right of an activity / deliverable / investment / output / result and save the changes.

NOTE: when de-activating an activity, all deliverables under the activity are also deactivated. New activities or new deliverables can still be added.

The same applies to outputs and results.



6.5 Submission of the revised AF



To submit the modified AF again, go to “Check & Submit” in the left menu. To be able to submit the revised AF, you need to run the pre-submission check first. Issues found will be listed and need to be solved. Only once the pre-submission check has been passed, the submission button will turn active. Upon re-submission the project moves to status “Modification submitted”.

If needed, the JS will reopen the modified AF for further revisions. Upon reopening, no new AF version is generated, but the revised one will be reopened.

Application form MR00035 – Test JEMS Training


Project overview

Project overview

Status: **Modification submitted** (updated on 01-08-2024)

Project ID and acronym	MR00035 – Test JEMS Training
Applicant name	Myrna Wolven van
Project name	Test JEMS Training 2024
Programme priority	1 - A smarter Meuse-Rhine area
Specific objective	SO 1.i - Developing and enhancing research and innovation capacities and the uptake of advanced technologies
Call	Test Call - JEMS Training Ends 31-12-2026. Time left: 882 days, 0 hours and 4 minutes.
Step-1 submission	15-07-2024 by ma.van.wolven@prvlimburg.nl
Step-1 Funding decision	15-07-2024
First submission	15-07-2024 by ma.van.wolven@prvlimburg.nl
Latest re-submission	01-08-2024 by ma.van.wolven@prvlimburg.nl
Funding decision	15-07-2024
Contracted	15-07-2024

6.6 Finalizing a project modification



After the decision by the concerned programme body, the JS sets the status of the modification request to “approved” or “rejected” in Jems.

In case of approval, the revised AF becomes the latest approved AF version.

In case of rejection, the rejected AF version remains in the project history.

The different AF versions are accessible through the left.